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Post-Auction Transition Plan

• Closing of incentive auction in April 2017 commenced intensive 39-month post-
auction transition to clear and deliver the new 600 MHz band to the winning 
wireless auction licensees

• In early 2017, we announced 10-phase transition roadmap from November 2018 to July 2020 
and gave 987 stations to be repacked advance notice of new channels

• Granted 50 wireless applications totaling 2,775 licenses and representing $19.3 billion in net 
winning bids

• In March 2018, legislation doubled the number of entities in the reimbursement program by 
adding LPTV/translator and FM stations and provided funding to enable expanded 
consumer outreach 

• Dedicated staff from Bureaus and Offices across the Commission, together with 
industry stakeholders, rose to the challenge:  the spectrum was delivered on time 
and reimbursements of the costs to all eligible TV and FM stations and MVPDs 
are well underway
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Incentive Auction Teamwork

Incentive Auction 
Task Force

Office of Managing 
Director

Office of Media 
Relations

Office of 
Engineering & 

Technology

Consumer & 
Governmental 
Affairs Bureau

Wireless 
Telecommunications 

Bureau

Media Bureau
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2017-2021: A Few Transition Milestones

January 27, 
2017

Announced 10-Phase 
Transition Schedule 
for 987 repack 
stations

Advance notice to 
stations of new 
channel assignments

June 2018 –
January 2019

Reviewed over 2100 
displaced LPTV and TV 
translator applications

Completed settlement 
process for mutually 
exclusive applications

March 2018

Congress expanded  
reimbursement, provided 
Consumer Education 
funding

By March 2019, 
completed full rulemaking 
and new cost catalog, call 
center, expanded 
outreach 

July-October 
2017

Issued 987 repack 
construction permits

Reviewed over $2 B initial 
cost estimates and issued 
first allocation to enable 
reimbursements to begin

November 30, 
2018

Phase 1 Completion Date

Phases 2-10 followed until 
Phase 10 completed on  
July 13, 2020

April 13, 2017

AUCTION CLOSED

84 MHz cleared

$19.8 B gross revenues

$10.5 B in payments to 
175 winning TV stations

50 winning wireless 
bidders, 2,776 licenses

July 2017

Granted wireless  
licenses enabling 
$10.5 billion 
payment to 175 TV 
winners
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Ongoing 
reimbursements: 
957 repack, 873 

LPTV/translator, 89 
FM stations, and 

181 MVPDs

Over 850 
waivers, STAs

and other 
transition relief 

Over $2.19 
billion verified 

estimates

All but 41 
(4.15%) repack 
stations on final 

facilities

Over 90,000 
invoices 

processed

All 84 MHz 
cleared for new 

wireless 
broadband

Over $1.43 
billion 

reimbursement 
payments to 

date



Targeted Consumer Rescan Education

•Over 6.4 million clicks on 
Internet search, display 
ads, social media, and 
other online outreach

•Over 7.1 million audience 
on 190 radio interviews

•Over 9.5 million 
circulation on print ad 
placements

•Over 1.5 million 
impressions on FCC 
social media

Earned and Paid 
Media Outreach

•English & Spanish

• 7 days/week, 8 am-1 am 
(eastern)

•Over 116,000 calls 
handled

Dedicated Rescan 
Call Center

•Over 5.6 million FCC 
website hits

• Rescan Video

• Updated Interactive 
Coverage Maps

•Over 7500 CGB
Community Leader 
Toolkits

FCC Rescan 
Landing Page
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Thank You

• Media Bureau

• Consumer and Governmental Affairs Bureau

• Wireless Telecommunications Bureau

• Office of Engineering and Technology 

• Office of Managing Director, especially Financial Operations and 
Contracting Offices

• Office of Media Relations

• And thousands of others at TV stations, wireless carriers, tower 
companies, broadcast engineering and law firm consultants, and our 
fund administrator, call center, and public relations contractors
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